
    
TCR Program – Application Approval Project # 151 – February 2004    
  
Los Angeles Purchase of 5 alternative fuel buses for the Pasadena Area Rapid Transit System. 
   
($ X 1,000) 
Estimated Project Cost: $1,967 TCRP Funds approved to date: $1,100 
Total TCRP Funds Available: $1,100 Phases(s) approved to date: 4 
Lead Agency: City of Pasadena Implementing Agency: City of Pasadena 
   
TCRP Allocations To Date: $1,100   for Phase(s): 4 
Advance Approved: $0   for Phase(s): N/A  
   
 
Project Summary:  The overall project is to purchase five alternative fuel buses (electric and/or hybrid electric) to 
enable the expansion of Pasadena's Area Rapid Transit System. These buses will provide additional services to 
heavily used routes and to add service to under served areas. 
 
  
 
 
 

 
 

 
 
 
 
 
 
 
 
 
 
 
 
 

Cost and Schedule ($ x 1,000)
Phase Scope Start End Cost
1 Determination of type of vehicle that meet's Pasadena's 8/00 1/03 $65

operating requirements
2 Bid specification and process 5/01 3/03 $2
3 NOT APPLICABLE
4 Award Contract; place vehicles into service 4/03 12/03 $1,900

 6/03  
Total: $1,967

Funding Plan ($ x 1,000)
Source Type Phase 1 Phase 2 Phase 3 Phase 4 Total
TCRP State Committed $1,100 $1,100

Proposed
Local Return Local Committed $2 $2

Proposed
PBC Local Committed $65 $800 $865

Proposed

Committed $65 $2 $1,900 $1,967
Proposed

Totals: $65 $2 $1,900 $1,967

Totals:
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Prior TCRP Action:   
• Original application was approved on June 6, 2001, Resolution TA-01-09.  
• A Minor Amendment was approved October 2001 to update the overall project schedule and extend project 

completion date.  
• A Minor Amendment was approved July 23, 2002, to extend the end date of the project by one fiscal year from 

the original end date of January 2002. 
• A Minor Amendment was approved June 26, 2003, Resolution TAA-03-03, to update the project schedule.  The 

completion of the bid specifications was delayed while the City completed a report on the use of electric-turbine 
hybrid technology.  

• An administrative close-out amendment to update Phase 4 end date from June 2003 to December 2003 was 
approved on February 25, 2004 (Resolution TAA-04-03).   

 
Status of Conditions: No conditions. 
 
Discussion/Issues:  Financial Operating Plan is on file. Project is Categorically exempt under CEQA. Regional 
Transportation Plan documentation on file.  
 
Project is completed. 


